

**Table of Speed Reduction Schemes identified for 2016/17**

Priority	Location of Scheme And Cost Code	Casualty Weighting	Proposed Safety Measures Agreed with the Police	Progress Made to Date	Funding Allocation	Estimated Completion Date	
1	A259 Buckle Bypass near Bishopstone C.5.16.032	21	Proposed 50mph speed limit between Seaford 30mph and Tide Mills	Statutory consultation complete Public advertisement carried out 6 objections received Considered by Planning Committee on 13 April 2016 Committee agreed not to uphold the objections and to implement the Order as advertised. The Order has been placed with our Contractor and an estimate has been accepted. We are awaiting a date for the work.	£11,000	Sept/Oct 2016 (Subject to new Contract)	
2	B2112 Ditchling Road near Wivelsfield C.5.16.033	20	Proposed 40mph speed limit between existing Wivelsfield 30mph and Janes Lane Junction	Statutory consultation complete Public advertisement carried out Works order prepared The Order has been placed with our Contractor and an estimate has been accepted. We are awaiting a date for the work. To replacement VAS have now been requested.	£12,710 +£12,290 (VAS) £25,000	Sept/Oct 2016 (Subject to new Contract)	
3	C27 Powdermill Lane near Battle C.5.16.034	15	Local Safety Scheme on sharp bend in the road	Completed	£7,500	Complete	
4	A264 at Blackham C.5.16.035	13	Combine with Safer Route Study on A264 at Holtye	Part Complete Some further improvements to be carried out in the near future including refreshing the road markings.	£7,500	Sep/Oct 2016	
5	A271 Magham Down to Herstmonceux C.5.16.036	9	Proposed 50mph Speed Limit and improved signing at Cooper's Cross	Statutory consultation complete Public advertisement carried out Works order prepared The order has been placed with Contractor we are still awaiting the cost estimate.	£10,000	Oct/Nov 2016 (Subject to cost estimate)	
6	C33 at Ringles Cross near Uckfield C.5.16.037	9	Local Safety Scheme at Junction with Cooper's Green Road and Snatt's Road	The works order has been prepared but needs some addition information before placing the order with Contractor.	£10,000	Oct/Nov 2016 (Subject to cost estimate)	
7	A267 at Argos Hill and B2100 at High Cross C.5.17.010	9	Proposed 40mph Speed Limit	Identified late as we were unsure as to whether sufficient funding would be available. Statutory consultation is complete The Order has been advertised publicly and no objections were received. We need to prepare a works order for the Contractor.	£25,000	Oct/Nov 2016	
					Speed surveys in 6 locations	£5,000	Complete
					Post surveys to be identified.	£4,000	To be identified
					Total	£105,000	
					Contingencies (16%)	£20,000	