

Appendix 4

Implementation Plan 2016-19

Activity	Outcome sought	Timescale
Joint Scrutiny Board.	Following Joint Scrutiny Board the Safer Streets report will be put in the public domain.	Complete
<p>Consultation with partners & stakeholders</p> <p>East Sussex Road Safety Partnership and SSRP</p> <p>Present the findings of the Safer Streets report together with the information contained in the March 2016 Scrutiny report and its appendices to the SSRP and the East Sussex Safer Roads partnership. The SSRP are key partners in this work and their views on our proposals are important in the successful delivery of this programme.</p>	Inform East Sussex Road Safety Partnership and SSRP of plan and approach, and seek feedback.	Complete
East Sussex Safer Communities Partnership.	Inform and seek feedback from Safer Communities Partnership of plan and approach.	Complete
<p>Appoint project manager (2/3 years).</p> <p>To lead, coordinate and oversee activity over next 3 years. Robust project management is important to work across partner agencies to ensure that the whole system is working together more efficiently to prevent road accidents.</p>	Additional capacity in place to oversee programme, September 2016. Appointed for 30 hours per week for at least two years. To be reviewed in Summer 2018	Complete

Commission detailed data analysis to confirm target groups and issues for prioritisation to reduce overall risk of KSIs.	Detailed data analysis commissioned from Behavioural Insights Team. Target groups/issues for highest predictive risk of KSIs identified.	Complete
Detailed interventions are worked up by project manager in conjunction with programme board to develop, cost and finalise the action plan.	Clear direction provided for the Programme Board, milestones and risks identified	Complete
Implementation and monitoring of projects with partners and key stakeholders. Governance of programme by cross organisational Programme Board meeting monthly /bi monthly	Project manager leads implementation of agreed projects with project partners and reports to the Programme Board.	Summer 20167– Autumn 2018 (end date provisional)
Commission final evaluation.	Robust evidence to determine which interventions are effective (and which are not). To seek opportunities to communicate and publicise outcomes of this work.	Autumn 2018 (end date provisional)
Subject to evaluation agree with partners next steps in road safety programme.	Clear plan developed for next steps in ESCC road safety programme and discussions with project partners regarding wider programme roll out pan Sussex.	Autumn 2018-Spring 2019 (subject to project end date being determined)