


# Active LGPS ABS Plan



Process Owner Key: Tom Clare Beth Beth & Andrew Matt & Andrew Colin Matt

# Deferred ABS Plan

	Apr	May	Jun	Jul	Aug
Data & Extracts	Run & Upload PI Programs	Run PT Programs and clear errors	Exclude error cases (deaths, gone away etc)  data quality check (commas etc on CSV file)	Create choice files by <b>11<sup>th</sup> July</b>  Extend MSS keys on choice file by <b>22<sup>nd</sup> July</b>  Run final extract against choice file by <b>18<sup>th</sup> July</b>	Combine MSS and ABS data by <b>22<sup>nd</sup> July</b>  All deferred data to HD for reference (Beth) by <b>7<sup>th</sup> Aug</b>
ABS Production		Draft template and sign off by 31 May		Merge data to ABS templates <b>26<sup>th</sup> July</b>  Mail merged templates sent to cfh <b>31<sup>st</sup> July</b>	Print and dispatch <b>16<sup>th</sup> Aug</b>
Actives	Collate EOY returns from payroll		Update records with EOY data & doc keys	Run ABS calc and load to template - TEST	Run ABS calcs in full  Print & Dispatch
Deferred	Run & Upload PI Programs			Run ABS calc and load to template - TEST	Run ABS calcs in full  Print & Dispatch

# Fire & Councillors