
  
Report to: Cabinet   

 
Date of meeting: 6 June 2017 

 
By: Director of Communities, Economy and Transport   

 
Title: Scrutiny Review of Superfast Broadband in East Sussex 

Purpose: To provide the Cabinet with the opportunity to comment on the  

report of the Scrutiny Committee Review on Superfast Broadband 

 
RECOMMENDATIONS: Cabinet is recommended to:  

(1) note and welcome the report of the Scrutiny Committee; and  
 

(2) agree to advise the County Council that, in considering the report of the Scrutiny 
Committee, the Council be recommended to welcome the report of the Scrutiny 
Committee and to agree the response of the Director of Communities, Economy and 
Transport to the recommendations and their implementation as set out in the action 
plan attached as Appendix 1 to this report. 

 
 
1. Background 

1.1 East Sussex County Council (ESCC) established an infrastructure project to improve broadband 
coverage in the County in response to Government’s Superfast Broadband Programme (formerly the 
Rural Broadband Programme). A Local Broadband Plan was agreed by ESCC’s Cabinet on 6 March 
2012, which sought to increase access to superfast broadband in the parts of the County where 
commercial telecoms infrastructure providers were not planning to deliver upgrades  as part of their 
own investment plans. At that time only 3% of premises had access to superfast services and private 
sector investment was planned for more densely populated, predominantly urban areas where the 
business case for investors is less challenging (for example Hastings, Eastbourne, Hailsham, Uckfield, 
Bexhill; Battle, Castleham; Lewes, Crowborough, Hampden Park, Polegate, Newhaven, Peacehaven, 
Seaford exchange areas) although it should be noted that the project has done infill, in particular to 
business parks, in pockets in such exchange areas that the private sector has left behind. 

1.2 ESCC used a national framework agreement and signed a contract with British Telecom (BT) 
Group in May 2013 to deliver a 3 year programme of infrastructure improvements. This was funded by 
£15m from ESCC’s capital programme, a £10.64m contribution from Broadband Delivery UK and a 
£4.4m contribution from BT. 

1.3  The Economy, Transport and Environment (ET&E) Scrutiny Committee established a Scrutiny 
Review of Superfast Broadband at its meeting on 16 March 2016. This followed representations from 
County Councillors who expressed residents’ concerns about the delivery of the Broadband Project. 
These concerns were: 

 Broadband speeds have not improved for some residents and small businesses, despite being 
connected to fibre enabled services; 

 Broadband speeds are slow at peaks times of demand; 

 Coverage has not reached all residents and premises and some have been left with slow or no 
broadband; 

 In a number of cases, the provision of information concerning the timing and availability of 
superfast broadband to particular premises was not available.  
 
 



2. Supporting information 

2.1 The Scrutiny Review of Superfast Broadband is welcomed by the Department as it provides a 
timely opportunity to review the progress of the Broadband Project, and examines the issues that lie 
behind resident’s concerns. The Department is confident that it has also enabled a wider understanding 
of the engineering and technical challenges involved in the successful delivery of the contract with BT 
(Contract 1), and the additional work being planned and delivered through subsequent contracts 
(Contract 2 and, subject to award, Contract 3) to further increase superfast broadband coverage.   

2.2 The action plan attached as Appendix 1, responds to the recommendations made by the 
Scrutiny Committee.  

3. Conclusion and reasons for recommendations 

The Scrutiny Review has provided a thorough examination of the concerns expressed by residents 
about the Superfast Broadband Project, and makes a number of practical recommendations to provide 
solutions. It is therefore recommended that Cabinet agree to the implementation of the action plan 
detailed in Appendix 1.  

 
RUPERT CLUBB 
Director of Communities, Economy and Transport 
 
Contact Officer: Katy Thomas 
Telephone Number: 01273 482645 
Email: katy.thomas@eastsussex.gov.uk  
 
LOCAL MEMBERS 
All 
 
BACKGROUND DOCUMENTS 
None 
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Appendix 1 
 

ECONOMY, TRANSPORT AND ENVIRONMENT SCRUTINY REVIEW OF SUPERFAST BROADBAND IN EAST SUSSEX – ACTION PLAN 

 

SCRUTINY RECOMMENDATION DIRECTOR’S RESPONSE AND ACTION PLAN TIMESCALE 

 

R1 
Further steps are taken to: 
a. Communicate when faster speeds are available as the project 
rollout continues; 
b. Provide additional advice to residents and businesses about 
checking speeds, selecting an Internet Service Provider (ISP) 
and information on other factors that affect broadband speeds; 
and 
c. Make it easier for residents and businesses to check for 
themselves the broadband coverage and the speed they can 
receive. 

 
a. County Councillors, Parish Councillors and Community 
Leaders will be advised directly when updates are made 
to the Rollout Table (note:  the rollout table details project 
activity only, not the commercial activity of the private 
sector) 
b.     An information pack(s) will be produced and made 
available directly to Members and others, as well as being 
published online 
c. As above 

 
a. with 
immediate 
effect 
b. by end June 
2017 
c. as above 

R2 Details of coverage, including maps, are published at the end of 
Contract 2 and further information is provided to explain how 
and why finite funding levels may prevent the project from 
enabling superfast broadband access for some harder to reach 
premises. 

Agreed that this will be provided at contract closure of the 
second contract  (note: this will not include details of 
commercial coverage by private sector investors such as 
BT and Virgin Media) 

Contract closure 
(6 months post 

end of 
deployment) 

R3 Information is provided at the earliest opportunity outlining those 
premises that may not be ‘connected’ to superfast broadband 
and that the survey results are made available to communities 
and smaller suppliers to encourage the development of 
alternative delivery methods. 

This will be provided once a third contract is in place.  
Please note that the contract provide 6 months for the 
winning bidder to make use of the surveys when complete 
before they are made available to the wider supplier 
network 
 
 

Tbc.  
Timescales are 
dependent upon 
contract award 

and the 
completion of 

surveys 



ECONOMY, TRANSPORT AND ENVIRONMENT SCRUTINY REVIEW OF SUPERFAST BROADBAND IN EAST SUSSEX – ACTION PLAN 

 

SCRUTINY RECOMMENDATION DIRECTOR’S RESPONSE AND ACTION PLAN TIMESCALE 

 

R4 Once the total cost of providing superfast broadband to the 
remaining premises is known (or can be estimated), the 
Broadband Team clarifies how those premises receiving the 
slowest speeds will be prioritised in the context of the remaining 
available budget. 

Options for the remaining premises will be developed and 
publicised once detail is known or can be estimated,  and 
when detail is clear about remaining available budget 

Tbc.  
Timescales are 
dependent upon 
contract award 

and the 
completion of 

surveys 

R5 When, and if necessary, a ‘community match’ type funding 
programme is established for communities to bid into to pay for 
community based broadband schemes, in order to provide 
access for some of the hardest to reach premises not covered 
by the project, and a ‘toolkit’ is developed for communities who 
wish to implement their own broadband schemes. 

Should Contract 3 not cover all premises, options for the 
remaining premises will be drawn up.  This may include 
community match.  A toolkit to assist any such 
communities will be developed as part of a “community 
match” scheme 

Tbc.  
Timescales are 
dependent upon 
contract award 

and the 
completion of 

surveys 

R6 Councillors, business organisations, and Parish Councils are 
encouraged to contact the Broadband Team with details of any 
Business Parks that do not have access to superfast 
broadband, so they can be included in the project rollout. 

The Department welcomes the advice of Councillors, 
business organisations and Parish Councillors as to 
business parks that do not already have access to 
superfast broadband.  Information will be matched against 
the team’s own research. 
It would greatly assist the team if information could be 
provided at postcode level and sent to 
broadband@eastsussex.gov.uk. 

Contact 
regarding this 
request will be 

made with 
Councillors, 

Parish Councils 
and business 
organisations  

once the report 
has been seen 
by Cabinet and 
County Council.  

mailto:broadband@eastsussex.gov.uk


ECONOMY, TRANSPORT AND ENVIRONMENT SCRUTINY REVIEW OF SUPERFAST BROADBAND IN EAST SUSSEX – ACTION PLAN 

 

SCRUTINY RECOMMENDATION DIRECTOR’S RESPONSE AND ACTION PLAN TIMESCALE 

 

R7 Lessons are learnt about the management of expectations when 
embarking upon complex projects of this nature, and to avoid 
“hype” at the outset, so that there is a careful distinction 
between aspirations or vision statements and the actual 
projected outcomes. 

Before embarking on the delivery of complex projects of 
this nature, a communications plan will be developed by 
the relevant project owner to ensure that messaging 
around aspirations and expectations is realistic, and 
consistent, which can be used by all those involved in the 
promotion of the project.   

As appropriate 
for project 
concerned 

R8 
A phased communication plan is developed to address the 
expectations of residents and businesses in the County 
regarding the Broadband Project and recommendations 1, 2 and 
3 of the review. The plan should include enhancement of 
information available, including: 

a. A revision of the web site design and information so that 
project rollout information, frequently asked questions, and other 
project information is provided more clearly on the Go East 
Sussex, e-Sussex and ESCC web sites;  

b. An information pack (including information sources to check 
speeds, ISP service offers and availability etc.) produced to 
assist ESCC Councillors, Parish Councils and Community 
Leaders when dealing with broadband issues in their Division or 
area; and 

c. A fact sheet created to address misconceptions about the 
Broadband Project and some of the frequently asked questions. 

 
Work on a simple, phased, communication plan is 
underway. 
 
 
 
 
a. Agreed.  A review and revision of website information 

is now underway 
 
 
b. An information pack(s) will be produced and made 
available directly and online, building on the information 
already provided on the current website.  Please note that 
information will not cover expected and actual rollout 
information, including speeds, at sub-County level  
 
c.  The existing FAQs will be reviewed and updated in a 
fact sheet format 

 
 
 
 
 
 
 

By end June 
2017 

 

 
 


