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1.0  Capital Programme Update State of the County 2018/19  
 
1.1  Table 1 summarises the movements to the approved programme 2018-23 
since budget setting in February 2018. The changes have included year-end and 
other re-profiling in line with updated information and with the approved governance 
and variation process. The changes are summarised in table 1 below.  
 
Table 1 – Capital Programme Movements updated for State of the County (SOC) 
 

Movements (£m) Ref 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 Total 

Approved programme 
at Feb 2018 

 86.2 99.3 88.6 65.0 47.0 58.1 444.2 

Re-profiling of 2017/18 
slippage/spend in 
advance and further 
departmental review 

(a) (5.8) 0.0 13.70 (1.0) (5.8) (1.1) 0.0 

Approved Variations (b) 1.3 7.2 3.8 1.0 1.0 1.0 15.3 

Less 2017/18 
expenditure 

(c) (81.7)      (81.7) 

Proposed 2018 -2023 
programme at SOC 
2018 

  106.5 106.1 65.0 42.2 58.0 377.8 

 
1.2  The current programme runs from 2018/19 to 2022/23 (current year plus 
4).The paragraphs below provide further detail behind the movements summarised 
in table 1. 
 
1.3  2017/18 outturn 

At the end of 2017/18 capital expenditure was £81.7m (ref c) against a budget of 
£87.5m, a net variation of £5.8m (ref a).  
 
1.4  As part of the ongoing RPPR process, departments have been asked to 
review spending profiles across all years, including slippage from 2017/18, to ensure 
projected expenditure is as realistic as current information allows. These 
amendments are shown across future years in table 1 (ref a) above. 
 
1.5  Additionally since February 2018, there are some net nil approved variations 
which amount to £1.3m in 2017/18 (ref b). These include additional Highways 
pothole grant of £0.6m, additional schools delegated capital funding of £0.6m and 
additional grant for Lansdowne Secure Unit – Phase 1 of £0.1m. 
 
1.6  Approved variations for 2018/19 onwards (ref b) are further detailed in table 2 
below and have been added to the proposed programme from 2018/19.  
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Table 2 – Approved Variations 2018-23 

 Total  
£m 

2017/18 variations. 1.3 

Lansdown Secure Accommodation Grant – On 4th May 2018 it was 
confirmed that the Council would receive a grant from the 
Department for Education for Lansdown Secure Accommodation 
Phase 2, to provide additional welfare beds and a high dependency 
provision. 

7.3 

Highways Footway and Drainage agreed in February 2017 (£1.3m 
per annum 2018/19 – 2022/23) 

6.5 

Pothole and Flood Resilience Grant – On the 29th March 2018 it was 
confirmed that additional grant would be received from the 
Department for Transport to fund additional capital pothole and flood 
resilience works. 

1.2 

Hailsham Household Waste and Recycling Site (HWRS) – The 
additional use of s106 funding for waste facilities in the Hailsham 
area that could not otherwise be used. This will provide additional 
waste and recycling facilities on the site. The proposed changes will 
also improve the customer experience and increase the capacity of 
the site to accommodate the recent and future planned housing 
growth.  

0.1 

School Condition Grant reduction – This grant supports 100% of 
school condition works, therefore expenditure reduces in line with 
grant reduction 

(1.4) 

Total 15.0 

Variations supported by business case and approved by the Capital and Strategic 
Asset Board (CSAB): 

Conquest Centre - A business case has been approved by the 
CSAB in support of improvement works at the Conquest Centre, 
Hastings. The proposed work enables the rationalisation of staff and 
resources to support revenue savings. In return for £0.3m of capital 
investment, there is a revenue saving of £0.04m p.a. Although this 
(including MRP and interest forgone) would be 13+ years payback, 
the business case is considered robust as additionally it releases 
surplus property budget of £0.06m annually and a capital receipt 
likely to be in excess of £0.9m.  

0.3 

Total (ref b-1.3m for 2017/18) 15.3 

 
1.7  Property Building Maintenance   
Ongoing budget monitoring suggests there is scope to reduce this budget and 
therefore a review is underway to establish how much this budget can potentially be 
reduced by and to realistically profile planned work. Any reduction would result in a 
reduced borrowing requirement. 
 
1.8  Transport Infrastructure requirements/Community Infrastructure Levy (CIL) 
Communities, Environment and Transport (CET) have identified £27m of basic need 
transport infrastructure requirements necessary up to 2024 to support the delivery of 
growth allocated in Local Plans across the County. These have been identified 
through joint infrastructure work with district, boroughs and the South Downs 
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National Park Authority during the production of Local Plans and are included in the 
Infrastructure Delivery Plans which authorities have produced to outline essential 
infrastructure required to support these Local Plans. CET have confirmed these 
schemes will be principally funded by Development Contributions including the 
Community Infrastructure Levy (CIL) and external funding sources. These will 
therefore enter the programme in line with the current variation process as and when 
funding streams are confirmed. 
 
1.9  Property Asset Disposal and Investment strategy  
At State of the County 2017 it was agreed to set some money aside in the Financing 
Reserve to help realise returns in future years through support for investment and/or 
for reduced borrowing in the capital programme. The Property Asset Disposal and 
Investment Strategy was approved at Cabinet on 24 April 2018. During 2018 
opportunities will be considered that align with the priorities within the strategy which 
can now be facilitated by the use of some of these funds to bring forward the 
development of potential investment sites. Updates will be provided to this through 
the RPRR process as necessary. 
 
1.10  Capital Risk Provision 
There are a number of risks and uncertainties regarding the programme to 2022/23 
and beyond which have necessitated holding a risk provision, these include:  

 inflationary pressures on construction costs; 

 uncertainty about delivery of projects in the programme, e.g. highways and 
infrastructure requirements; 

 any as yet unknown requirements; and 

 uncertainty regarding the level of government grants. 
 
1.11  At February 2018, the Capital Risk Provision was £11.2m, reducing to £10.9m 
the Conquest Centre provision (noted above). This represents 2.9% of the overall 
programme, proportionally higher than the risk provision previously held of 2.5%, 
which also covered a longer time period. The programme has now reduced to 
current year plus 4 years, and therefore it is proposed that this provision is reduced 
to 2% (£7.5m). While capacity within borrowing arrangements is ensured through 
treasury management for this provision no borrowing for this is planned to be 
undertaken currently. This is not funds that are in the Council’s accounts, but is 
permission to borrow for future emerging risks. 
 
2.0 Funding updates  
 
2.1  The capital programme is funded by a combination of government grants, 
capital receipts and s106 contributions. As these do not cover the required 
investment in basic need the programme is also supported by borrowing and the 
revenue contribution to capital (RCCO). Both of which directly impact the revenue 
budget. The following paragraphs provide updates to these funding sources. 
 
2.2  Capital receipts  
When the programme was approved in February 2018, capital receipts previously 
identified of £13.1m were profiled towards the end of the programme to allow the 
development and approval of the Property Asset Disposal and Investment Strategy 
and help facilitate the focus on the maximisation of capital receipts in the short term. 
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Since then detailed work has been completed and the Property Asset Disposal and 
Investment Strategy approved. 
 
2.3 Property Services have now provided an update of capital receipts available 
to support the Capital Programme. This increases the capital receipts available to 
£21.8m, an increase of £8.7m. This is based on Property Officers’ professional 
judgement and is on a site by site basis. This profile, however, is subject to change 
should any assets which have been declared surplus have that decision rescinded 
(i.e they are re used for another purpose), or if the asset is retained but transferred 
under a long term lease at below market value (i.e. under the Council’s Community 
Asset Transfer policy for 99 years at a peppercorn rent).  
 
2.4  Non-specific grants  
There continues to be uncertainty in relation to the £127.8m Government Grants 
supporting the programme, 68% of which remain unconfirmed. These estimates are 
based on current levels and formula projections.  
 
2.5  In March 2018 the Government announced the Healthy Pupils Capital Fund, 
in addition to the basic need grant. ESCC will receive £0.4m which can offset 
planned improvements to children’s and young people’s physical and mental health 
by improving and increasing availability to facilities for physical activity, healthy 
eating, mental health and wellbeing and medical conditions. 
 

2.6  In May 2018, the Government announced an additional £50m for the Special 
Provision Capital Funding, with ESCC receiving a further £0.4m towards provision of 
Special School places. The Council also received a further £0.9m grant towards 
Priority School Build Programme, and a minor increase in Highways funding of 
£0.1m . These are offset by a reduction in School Condition grant (for which 
expenditure is reduced accordingly) of £1.4m (£0.3m per annum).  
 
2.7  Section 106   
A review of s106 has been undertaken and has identified further s106’s of £0.1m for 
early years that can be applied to the programme. This will be used to offset 
borrowing.  
 
2.8  S106 agreements are being replaced by the Community Infrastructure Levy 
(CIL) and the County Council will have to bid to boroughs and districts for this 
money, there is therefore a risk that the income from CIL will not match the current 
levels arising from s106 agreements. Work is ongoing to establish what funding is 
expected from CIL and the process that the Council will need to undertake to obtain 
CIL contributions. The County Council will need to work closely with the Borough and 
District Councils to ensure basic needs are prioritised effectively and ensure CIL 
funding is secured where appropriate. 
 
2.9  Summary of Funding 
The funding has been updated for the paragraphs above and table 3 below shows 
the updated position. 
 
 
 



Appendix 11 

Table 3 – Summary of funding 2018-23 
 

Funding Source (£m) 2018/19 2019/20 2020/21 2021/22 2022/23 Total 

Capital receipts (para 2.3) (7.0) (1.7) (8.2) (4.9) - (21.8) 

Non-specific grants (para 2.4) (22.5) (36.5) (18.0) (24.4) (26.4) (127.8) 

S106 Contributions (para 2.5) (3.7) (1.5) (8.0) (1.7) (0.9) (15.8) 

Specific Grants/External 
contributions 

(34.4) (25.9) (11.2) (2.5) (2.4) (76.4) 

VPN receipts (0.6) (1.5) (0.4) - - (2.5) 

Contributions from revenue 
reserves set aside 

(2.8) (0.5) - - - (3.3) 

Capital reserves (21.0) - - - - (21.0) 

Revenue Contribution to capital 
(RCCO) 

(4.0) (4.0) (4.0) (4.0) (4.0) (20.0) 

Other departmental revenue 
contributions 

(0.9) (0.9) (0.6) - - (2.4) 

New Homes Bonus (1.2) -    (1.2) 

Borrowing (excl. contingency) (8.4) (33.6) (14.6) (4.7) (24.3) (85.6) 

Total (106.5) (106.1) (65.0) (42.2) (58.0) (377.8) 

 
 
2.10  Revenue supported funding (borrowing and revenue contribution to capital 
(RCCO)) 
When the Capital Programme was set in February 2018 the borrowing requirement 
for the period 2017-23 was £109.7m (before the £11.2m Capital Risk Provision). In 
recognition of the revenue strain borrowing incurs and the continued need for 
investment post 2023 opportunities within treasury management capacity have been 
taken when they have arisen to reduce this. 
 
2.11  After taking into account 2017/18 year end financing, there remained a 
borrowing requirement of £95.8m for the period 2018-23. After use of borrowing to 
fund the Conquest Centre £0.3m, borrowing has been reduced for: additional capital 
receipts of £8.7m, offsetting non-specific grants of £1.8m, offsetting s106 
contributions of £0.1m. This will reduce the need to borrow to £85.6m plus £7.5m 
Capital Risk Provision. 
 
2.12  The previously reduced revenue contribution is currently proposed to remain 
at £4m per annum. This is a minimum level because it supports investment in short 
life assets (including ICT), that currently average £4.6m annually, as borrowing for 
these assets would not be sustainable. 
 
2.13  Furthermore assets with a medium life of 5-10 years, including house 
adaptation are also supported by the balance of the revenue contribution to capital 
as well as capital receipts and the capital reserve. Maintaining a revenue contribution 
also allows for a degree of flexibility for future strategic programme planning. 
 
2.14  The prudential code allows the option to borrow for investment in assets with 
a longer life (20 years or more), e.g. schools, other buildings and highways 
infrastructure. In the current programme annual borrowing supports 46% additional 
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expenditure on highways over and above the grant received by the Council and an 
additional 51% over and above government grant for school basic need places. 
 
3.0 Future Programme 

 
3.1  The capital programme from 2023/24 onwards will require consideration and 
planning. The level of resources available to fund capital expenditure post 2022/23 
will be significantly reduced due to the use in its entirety of the capital programme 
reserve, potential reductions in government grants, and a reducing potential to 
generate further capital receipts.  
 
3.2  This will be at a time of increasing spending pressures for the Council and the 
requirement to continue to provide the infrastructure to support District and 
Boroughs’ extensive Local Growth Plans as well as other basic need requirements.  
 
3.3  The Council will therefore need to give careful consideration to how to spend 
the limited capital resources to best meet the delivery of the Council’s priority 
outcomes. 
 
3.4  There needs to be consideration given to any future programme affordability 
and, if needs be, to ensure a measured reduction in investment in basic need, as 
current levels of borrowing are not sustainable. The Council’s capacity to borrow at 
current levels runs out by circa 2024 without additional budget provision for 
borrowing. To continue at the same level of basic need investment high level 
estimates suggest there would be a requirement to add in excess of £8m to base 
treasury management budget by 2026/27 (circa £1.5m as soon as 2023/24). Any 
decision to reduce the RCCO this would increase this. 
 
4.0  Ongoing work   
 
4.1  Work continues to refine and update the Capital Programme through the 
normal RPPR process. The Children’s Services Sub-Board continues to scrutinise 
the £81.3m School Basic Need programme at a more granular level with an aim to 
manage and, where possible, drive down costs further. The Capital Strategic Asset 
Board has built in further in-year scrutiny of the Programme in line with the Quarterly 
monitoring cycle and there are regular reviews of income streams, including a new 
sub board specifically looking at maximising and managing CIL. 
 

5.0  Conclusion 
 
5.1  Taking into account the movements set out above, the proposed 2018-23 
Capital Programme is now £377.8m gross, funded by £92.1m specific income, giving 
a net programme to be financed of £285.7m (before contingency of £7.5m) and 
comprises the current year +4. Consideration needs to be given to how to plan for 
additional years and there affordability. This could be delayed in light of the ongoing 
revenue uncertainty, however, it is important that revenue decisions are taken with 
an understanding of the impact on future capital planning and affordability.  
 
5.2  The detailed 2018-23 Programme is set out below. 
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Total Previous 18/19 19/20 20/21 21/22 22/23 Total

Budget Spend Remaining

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Adult Social Care

Older People's Service Improvements (formerly Opportunities) 536 406 130     130

        

Greenacres 2,350 45 1,000 1,200 105   2,305

Grant Funding (1,250)  (1,000) (250)    (1,250)

 

LD Service Opportunities 5,092 4,997 95     95

PSS Grant - 94189 (1,900) (1,900)       

       

Refurbishment of Facilities to meet Care Quality Commission Standards 2,373 2,360 13     13

        

House Adaptations 2,719 732 387 400 400 400 400 1,987

Gross 13,070 8,540 1,625 1,600 505 400 400 4,530

Scheme Specific Resource - Grant/External Contribution (3,150) (1,900) (1,000) (250)    (1,250)

Scheme Specific Resource - S106 Contrinution         

Net 9,920 6,640 625 1,350 505 400 400 3,280

Business Services

SALIX Contract 4,235 2,099 736 350 350 350 350 2,136

SALIX Grant - 94106 (3,965) (1,829) (736) (350) (350) (350) (350) (2,136)

Property Agile Works 9,606 9,256 350     350

CERA Contribution (509) (509)       

        

Early Years Nurseries 2,437 1,543 858 36    894

Early Years Capital Fund (1,406) (1,383) (23)     (23)

Schools Contribution (50) (50)       

Section 106 - D&Bs (150) (19) (131)     (131)

Lansdowne Secure Unit - Phase 2 7,600 297 4,597 2,706    7,303

Grant - 94104 (7,600) (297) (4,597) (2,706)    (7,303)

Universal Infant Free School Meals 1,901 1,891 10     10

Free School Meals Grant - 94194 (1,901) (1,891) (10)     (10)

Core Programme - Schools Basic Need 148,171 66,857 14,226 22,926 16,289 6,980 20,893 81,314

School Contribution (41) (41)       

Section 106 - D&Bs (15,079) (717) (2,955) (871) (8,026) (1,710) (800) (14,362)

Further S106 and Grant (148) (148)       

Core Programme - Capital Building Improvements 84,373 41,308 9,209 11,674 6,907 7,603 7,672 43,065

Core Programme - Libraries Basic Need 2,244  366 491 634 227 526 2,244

Section 106 - D&Bs (80)      (80) (80)

Core Programme - IT & Digital Strategy Implementation 31,543 15,942 4,072 4,374 2,300 2,305 2,550 15,601

 

Gross 292,110 139,193 34,424 42,557 26,480 17,465 31,991 152,917

Scheme Specific Resource - Grant/External Contribution (15,620) (6,148) (5,366) (3,056) (350) (350) (350) (9,472)

Scheme Specific Resource - S106 Contrinution (15,309) (736) (3,086) (871) (8,026) (1,710) (880) (14,573)

Net 261,181 132,309 25,972 38,630 18,104 15,405 30,761 128,872

Children's Services

Seven Sisters Canoe Barn 24 22 2     2

Grant - 94994 (24) (22) (2)     (2)

Family Contact 188 174 14     14

        

House Adaptations for Disabled Children's Carers Homes 1,468 763 145 140 140 140 140 705

        

Schools Delegated Capital 13,311 9,348 859 824 791 760 729 3,963

Grant - 94977 (13,311) (9,348) (859) (824) (791) (760) (729) (3,963)

Conquest Centre redevelopment 350  350     350

 

Gross 15,341 10,307 1,370 964 931 900 869 5,034

Scheme Specific Resource - Grant/External Contribution (13,335) (9,370) (861) (824) (791) (760) (729) (3,965)

Scheme Specific Resource - S106 Contrinution         

Net 2,006 937 509 140 140 140 140 1,069

CAPITAL PROGRAMME 2017-23
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Total Previous 18/19 19/20 20/21 21/22 22/23 Total

Budget Spend Remaining

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Communities, Economy & Transport  

New Archive and Record Office - "The Keep" - Phase 1 & 2 20,178 20,154 24     24

Other Contributions - 94642 (6,969) (6,969)       

        

Registration Ceremonies Website 30 8 22     22

CERA Contribution (30) (30)       

        

Hastings Library 9,503 8,169 645 689    1,334

CERA Contribution (43) (43)       

        

Newhaven Library 1,713 1,674 39     39

        

Southover Grange (formerly The Maltings) 1,257 1,209 48     48

        

Library Refurbishment Programme 1,473 1,306 167     167

Section 106 - 94318 (93) (93)       

Travellers Site Bridies Tan 1,347 1,340 7     7

Broadband 33,800 20,777 4,335 5,047 1,821  1,820 13,023

BDUK Grant - 94191 (13,640) (10,640) (3,000)    (3,000)

Broadband Clawback (5,200)   (5,047) (153)   (5,200)

Bexhill and Hastings Link Road 126,247 121,335 2,912 1,062 765 173  4,912

LEP Funding (SELEP) (1,586) (1,586)       

Rental Income from Acton's Farm (44)  (22) (11) (11)   (44)

Historic England Grant (407) (187) (20) (67) (67) (66)  (220)

NB Roundabout Contribution (12) (12)       

BHLR Complementary Measures 1,800 1,121 679     679

Section 106 - 94350 (36) (36)       

        

Reshaping Uckfield Town Centre 2,500 2,487 13     13

Section 106 - 94366 (2,500) (2,487) (13)     (13)

Exceat Bridge Replacement (Formerly Maintenance) 2,633 91 447 2,095    2,542

National Productivity Investment Fund (2,133)  (300) (1,833)    (2,133)

Economic Growth & Strategic Infrastructure Programme

Economic Intervention Fund 9,791 5,111 1,549 1,650 1,481   4,680

Recycled Loan Repayments (1,700) (700)  (435) (565)   (1,000)

CERA Contributions (900) (900)       

Bond Repayment (80) (80)       

Stalled Sites 916 319 200 397    597

EDS Upgrading Empty Commercial Properties 500 149 200 151    351

EDS Incubation Units 1,000 250 750     750

North Bexhill Access Road 18,600 16,600 2,000     2,000

LEP Funding (SELEP) (17,010) (15,010) (2,000)     (2,000)

Queensway Gateway Road 10,000 7,540 2,460     2,460

LEP Funding (SELEP) (5,559) (3,099) (2,460)     (2,460)

East Sussex Strategic Growth Package 8,200 3,550 4,650     4,650

LEP Funding (SELEP) (8,076) (3,550) (4,526)     (4,526)

A22/A27 Junction Improvement Package 1,500   500 1,000   1,500

LEP Funding (SELEP) (1,000)    (1,000)   (1,000)

S106 Contributions - D&B held (500)   (500)    (500)

LGF Business Case Development 196 30 166     166

Integrated Transport - LTP plus Externally Funded

Hastings and Bexhill Movement & Access Package 9,643 345 1,913 3,937 3,448   9,298

LEP Funding (SELEP) (8,961) (345) (1,873) (3,295) (3,448)   (8,616)

Eastbourne Town Centre Phase 2 3,000   1,000 2,000   3,000

LEP Funding (SELEP) (3,000)   (1,000) (2,000)   (3,000)

Eastbourne/South Wealden Walking & Cycling Package 7,450 2,717 805 2,428 1,500   4,733

LEP Funding (SELEP) (6,058) (2,058) (805) (1,695) (1,500)   (4,000)

Section 106 - 94806 (250) (250)       

Hailsham/Polegate/Eastbourne Movement & Access Corridor 2,350 405 600 1,345    1,945

LEP Funding (SELEP) (1,564) (254) (64) (1,246)    (1,310)

Section 106 - 94806 (250) (151)  (99)    (99)

Other Integrated Transport Schemes 37,288 22,117 3,224 3,190 2,919 2,919 2,919 15,171

Developer and Other Contributions - Various (6,534) (4,009) (1,631) (894)    (2,525)

Section 106 - Various (3,423) (3,423)       

LEP Funding (SELEP) (162) (162)       

Community Match Fund 150  150     150

CERA Contributions (150) (150)       

Terminus Road Improvements 8,250 1,269 6,481 500    6,981

External Contributions - Various (450)  (450)     (450)

Section 106 - C.8.18.004.1 (352)  (352)     (352)

LEP Funding (SELEP) (3,055) (550) (2,505)     (2,505)

Newhaven Port Access Road 23,271 1,317 7,548 13,522 884   21,954

DfT Funding (10,000)  (5,000) (5,000)    (10,000)

Real Time Passenger Information 2,449 2,313 136     136

Section 106 - Various (517) (396) (121)     (121)

CAPITAL PROGRAMME 2017-23
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Total Previous 18/19 19/20 20/21 21/22 22/23 Total

Budget Spend Remaining

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Communities, Economy & Transport  

Parking Ticket Machine Renewal 1,700  1,150 550    1,700

        

Queensway Depot Development (Formerly Eastern) 1,586 268 1,318     1,318

Hailsham HWRS 97  97 97

Section 106 (97)  (97) (97)

Speed Management 2,948 2,928 20     20

Core Programme - Highways Structural Maintenance 236,113 140,333 21,873 20,050 18,476 17,850 17,531 95,780

CERA Contributions (7,800) (1,300) (1,300) (1,300) (1,300) (1,300) (1,300) (6,500)

DoT Highways Network Grant (2,300) (2,300)       

DfT Pothole Grant (1,767) (589) (1,178)     (1,178)

LEP Funding (SELEP) (8,074) (8,074)       

External Contributions - Various (61) (61)       

Core Programme - Bridge Assessment Strengthening 13,310 6,880 1,000 1,382 1,425 1,325 1,298 6,430

        

Core Programme - Street Lighting and Traffic Signals - life expired equipment 10,133 5,622 991 1,030 970 780 740 4,511

        

Core Programme - Rights of Way Surface Repairs and Bridge Replacement Programme4,883 2,753 410 430 430 430 430 2,130

 

Gross 617,805 402,487 69,029 60,955 37,119 23,477 24,738 215,318

Scheme Specific Resource - Grant/External Contribution (124,325) (62,658) (27,134) (21,823) (10,044) (1,366) (1,300) (61,667)

Scheme Specific Resource - S106 Contrinution (8,018) (6,836) (583) (599)    (1,182)

Net 485,462 332,993 41,312 38,533 27,075 22,111 23,438 152,469

 

Total Gross 938,326 560,527 106,448 106,076 65,035 42,242 57,998 377,799

Scheme Specific Resource - Grant/External Contribution (156,430) (80,076) (34,361) (25,953) (11,185) (2,476) (2,379) (76,354)

Scheme Specific Resource - S106 Contrinution (23,327) (7,572) (3,669) (1,470) (8,026) (1,710) (880) (15,755)

Total Net 758,569 472,879 68,418 78,653 45,824 38,056 54,739 285,690

CAPITAL PROGRAMME 2017-23


