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Capital Programme Update 

1 Background 

1.1 At Full Council in February 2022 the target led basic need capital strategy of 20 years, 

supported by a 10-year planned capital programme, was approved. The approved programme 

was further updated at State of the County in July 2022 to reflect the 2021/22 outturn, project 

and programme reprofiles and approved variations, revising the gross programme to £676.0m 

to 2031/32. For planning purposes, the first 3 years of the programme, to 2024/25 are 

considered approved. Whilst the remaining years are indicative to represent the longer term 

planning for capital investment. The approved Capital Strategy provides for the programme 

being updated annually to maintain a 10-year planning horizon unless there is a compelling 

reason not to.  

1.2 Through the Reconciling Policy Performance and Resources (RPPR) process, the Capital 

Strategy and programme are reviewed annually to ensure that they support the Council’s 

responsibilities and departmental service strategies. To manage investment to a sustainable 

level, the Capital Strategy focuses on the delivery of targeted basic need for the council to 

continue to deliver services as efficiently as possible, rather than rationing through prioritisation. 

Basic need for the purpose of strategic capital planning is provided below: 

 Place: ensuring we can deliver services by planning for future need. 

 Asset Condition: maintaining our assets to an agreed level. 

 ICT Strategy: ensure that our ICT is fit for purpose for delivering modern council services 
in a digital era and protecting data. 

 Climate Change: supporting the Council’s aim of reaching carbon neutrality from our 
activities as soon as possible and in any event by 2050 in an appropriate and cost-
efficient way. 

1.3 In addition to the basic need programme, the Capital Strategy allows for the Council to consider 

business cases where a clear payback or funding stream can be demonstrated. As such they 

are not included in the Capital Programme until their overall impact, including funding 

implications, have been assessed and approved. 

1.4 Updated estimates to funding assumptions are reflected as part of normal capital strategy 

updates. Further updates to Formula Grant assumptions will be made to reflect government 

announcements, noting that changes in funding formula and allocation criteria will alter the level 

of grants anticipated and impact on the level of borrowing required.  

1.5 The financial outlook for local authorities remains challenging, with factors such as the volatile 

economic situation, undefined impact of national reforms and uncertain long term funding 

allocations leaving much uncertainty about the Council’s future financial position. Capital 

investment decisions have a direct impact on the council’s revenue budget, particularly relating 

to the increasing cost of borrowing, and are therefore considered in the context of their impact 

on the Medium Term Financial Plan (MTFP). 

1.6 The Capital Strategy therefore continues to drive the authority’s capital investment ambition 

whilst also ensuring appropriate capital expenditure, capital financing and treasury management 

within the context of the sustainable, long-term delivery of services. 

2 Capital Programme Update  

2.1 Table 1 below summarises the gross movements to the approved capital programme since 

State of the County in July 2022 and proposed updates to be made in accordance with Capital 

Strategy principles. Noting that the first three years of the programme over the MTFP period to 

2025/26 are being presented for approval, whilst the remaining years to 2032/33 are indicative 



Appendix 8a 
 

2 
 

to represent the longer-term planning for capital investment. The proposed updates are detailed 

throughout this report and at Annex A.   

Table 1 – Capital Programme 

Updates (£m) 

Current 

Year 

2022/23 

MTFP Period 2026/27 

to 

2032/33 

Total 

2023/24 2024/25 2025/26 

Approved Gross Expenditure 
(State of the County 2022) 

95.588 82.720 83.761 76.649 337.329 676.047 

Capital Programme Departmental Reviews 

(2.2) 
(17.015) 5.124 (1.560) (16.680) 44.269 14.138 

Approved Variations (2.3) 3.634 8.900 20.175 1.081 0.930 34.720 

Revised Gross Expenditure 82.207 96.744 102.376 61.050 382.528 724.905 

2.2 Capital Programme Departmental Reviews: As part of the normal RPPR process, Service 

Finance and Departmental Capital Teams have completed a capital programme refresh, re-

profiling their current approved programmes and projects as accurately as possible based on 

current knowledge held. This included a review of the School Basic Need (SBN) requirements 

and Special Education Needs and Disability (SEND) provision. The movement is summarised in 

table 2 below. 

Table 2 – Capital Programme 

Departmental Reviews (£m) 

Current 

Year 

2022/23 

MTFP Period 2026/27 

to 

2032/33 

Total 

2023/24 2024/25 2025/26 

(a) Capital Programme Reprofiles (17.854) 8.596 8.387 (0.461) 1.332 0.000 

(b) School Basic Need Update - (4.177) (9.971) (17.119) (0.773) (32.040) 

(c) IT&D Programme added year - - - - 4.057 4.057 

(d) Investment Beyond Basic Need 0.839 0.705 0.024 - - 1.568 

(e) Other updates incl. added Year - - - 0.900 39.653 40.553 

Total Capital Programme 

Departmental Reviews 
(17.015) 5.124 (1.560) (16.680) 44.269 14.138 

 

(a) Capital Programme Reprofiles: Review of current programme profiles across years to reflect 
current best knowledge and to be consistent with Quarter 2 monitoring. 
 

(b) Schools Basic Need (SBN) Update: There remains a large degree of uncertainty over precisely 
how many school places will be required in the future and when.  Much will be dependent on local 
planning authorities developing their local plans to an extent that will inform and enable housing 
growth and for those developments to happen. A best estimate has therefore been included in 
the revised programme. The SBN programme has reduced by £32.0m as a result of the removal 
of 4FE and extension of the Temporary Accommodation Programme across the ten-year 
programme. There have also been some revisions to land purchases to align to the strategy that 
solutions will be found where possible from land provided net nil from developers, use of existing 
sites and from the Council’s surplus assets (net reduction of £8m). The update also includes 
increased scope of provision at Wadhurst CE Primary School, which was previously included in 
the Temporary Accommodation Programme (TAP), but following feasibility design identified that 
mobile provision would not meet the project requirements and has now been incorporated as 
basic need at an increased cost of £0.5m.  
 

(c) IT&D Programme: has been subject to separate review and an extension of the programme by 1 
year to maintain a ten-year planning horizon would require an additional £4.1m investment as set 
out below:- 

 Compliance £2.0m 

 Cyber Defence £0.3m 

 IT Core Provision £1.7m 
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 Staff Technology Refresh £0.1m  
 

(d) Investment beyond basic need: In addition to the basic need programme, the Capital Strategy 
allows for the Council to consider business cases where a clear payback or funding stream can 
be demonstrated. Approved investment projects are as follows: 

 Disability Children's Homes (Sorrel Drive): Approved as part of the Q1 monitoring to 
Cabinet in September 2022, design work has identified that an increased scope would 
deliver additional benefits including future cost avoidance relating to alternative provision. 
The revised cost has increased by £0.568m, of which £0.261m has been identified within 
Children’s Services revenue budgets, and £0.307m from capital programme borrowing. 
This addition to the capital programme was approved in accordance with the Capital 
Strategy via business case, demonstrating value for money when considering the cost of 
alternative provision and its potential ongoing impact on revenue budgets.  

 Exceat Bridge (Blight Notice) - A Blight Notice was issued to the Council in August 2022 
on the grounds that a Property has been blighted by the Council’s proposed highways 
works at Exceat Bridge. Provision has been made in the capital programme for the property 
purchase, the costs being in part offset by the future sale now included in capital receipt 
forecasts.  

 
(e) Other Updates including added year - The capital programme has been updated to extend the 

programme by a further year to maintain a 10-year planning horizon. This extends annual 
envelopes of funding for ongoing programmes of work and those fully funded by grants by one 
year and therefore assumes these at the same level. Exceptions to this include SBN and SEND 
that have been considered separately across the entire programme.  

Special Education Needs and Disability (SEND) School Places: The current capital budget 

allocation for SEND provision is £22.4m over the capital programme. The programme updates 

include a reprofile to reflect current best estimates and SEND provision is being reviewed across 

the County. From 2023 there will be a requirement to report on SEN places in the annual School 

Capacity (SCAP) return to the DfE in the same way for mainstream school places. As a result, 

capital funding for SEND places is likely to come through the council’s annual school basic need 

funding allocation each year. 

Highways Maintenance: The Highways Maintenance capital programme was uplifted as part of 

the 2022/23 RPPR process to stem the rate of road deterioration and ensure the basic need 

target maintained current road conditions. The council has now concluded a tender exercise to 

re-procure the Highways Infrastructure Service Contract to commence from May 2023. There is 

no tendered schedule of rates for capital works, but a Targeted Cost for each scheme is agreed 

and capital works will be paid for at the actual cost of works with a contractor’s fee applied. 

Capital works will need to be managed within the approved budget envelope which, given high 

levels of inflation, may impact on the ability to meet previously agreed condition targets.  

Workstyles investment: a joint review of investment need to support changing working 
practices. Phase 1 of the workstyles programme has now been completed and a staff survey is 
currently being carried out to inform the next phase to commence in Spring 2023. There is a 
specific amount set aside in the Transformation Reserve to support the Workstyles programme, 
and therefore any capital requirements for the next phase will have a net nil impact on the capital 
programme and will be added to the programme via variation.  

2.3 Approved Variations: Table 3 below provides a summary of the approved variations to the 

programme relating to fully funded schemes having a net nil impact on the capital programme 

totalling £34.7m. Funded increases to the programme have been partly offset by a large 

reduction of £2.5m in the LEP programme. This is due to the Riding Sunbeams project not 

progressing as planned and funding therefore being withdrawn following approval of the SELEP 

Accountability Board.  
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Table 3: Approved Capital Variations (£m) Total 

Schools Delegated Capital (funded from specific grant and schools contributions) 0.656 

Learning Disability Support Living (funding from specific grant and revenue contributions) 6.421 

Bus Service Improvement Plan (funding from DfT grant) 22.315 

Hailsham HWRS (funded from revenue contribution) 0.007 

Flood & Coastal Resilience Innovation Programme (funded from specific grant) 4.004 

IT & Digital Strategy Implementation – MBOS (funded from reserves set aside)  3.254 

Salix Low Carbon Heating at Herstmonceux Primary School (funded from specific grant) 0.207 

A22 Corridor Package 0.333 

Getting Building Fund: Riding Sunbeams (LEP specific funding removed) (2.477) 

Total 34.720 

 

3 Funding Updates 

3.1 Table 4 provides an updated capital programme funding position to reflect the capital programme 

updates and their associated funding assumptions outlined above and other more specific 

updates.  

Table 4 – Capital Programme 

Funding Update (£m) 

Current 

Year 

2022/23 

MTFP Period 2026/27 

to 

2032/33 

Total 

2023/24 2024/25 2025/26 

Gross Expenditure 82.207 96.744 102.376 61.050 382.528 724.905 

Specific Funding (3.2) (10.293) (18.680) (26.973) (3.417) (1.386) (60.749) 

Net Expenditure  71.914 78.064 75.403 57.633 381.142 664.156 

Formula Grants (3.3) (33.418) (25.243) (17.937) (17.960) (135.738) (230.296) 

New Homes Bonus Grant (3.4) (0.816) - - - - (0.816) 

Capital Receipts (3.5) (9.591) (5.149) (3.149) (3.360) - (21.249) 

Reserves and Revenue Set Aside (3.6) (20.435) (12.768) (5.540) (6.100) (15.106) (59.949) 

Developer Contributions Target (3.7) - - - - (18.970) (18.970) 

Programme Borrowing (3.8) 7.654 34.904 48.777 30.213 211.328 332.876 

 

3.2 Specific Funding: The approved programme is supported by £60.7m of scheme specific grants 

and external funding which is sourced and managed by services at a project level, in the main 

comprising of Development Infrastructure Contributions allocated to specific projects; DfT grants 

for Bus Service Improvement Plan, grants for Broadband project; Salix contributions to support 

energy efficiency measures; and Devolved Formula Capital grant toward schools delegated 

capital works. The level of this specific funding is shown at a departmental level at Annex A. 

3.3 Formula Grants: The capital programme is supported by £230.3m of non-specific formula 

grant, which represents 32% of the total gross programme funding. Formula grant assumptions 

reflect best estimates but noting that there continues to be considerable risk in relation to these 

grants as values for future years are still yet to be announced. Changes made to formula grants 

include reducing the Schools Basic Need Allocation grant estimates by £7.7m in the later years 
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of the programme to reflect updated estimates for required pupil places and the continuation of 

assumptions for the one-year extension to the programme. Further updates to Formula Grants 

assumptions will be made once the detailed implications of any announcements are known, 

noting that changes in funding formula could change the level of grants anticipated and impact 

on the level of borrowing.  

3.4 New Homes Bonus Grant: New Homes Bonus is a (non-specific) grant given by Central 

Government to councils based on the number of homes built or brought back into habitation in 

the previous year. New Homes Bonus can be used to fund revenue or capital expenditure, and 

it was approved as part of the RPPR process for the 2022/23 grant to fund the capital 

programme. Due to the pressures on revenue budget, the current MTFP planning assumption is 

that any future New Homes Bonus grant will support the revenue budget. 

3.5 Capital Receipts: Property Services hold a schedule of capital receipts available to support the 

capital programme, which is reviewed regularly and estimates are based on Property Officers’ 

professional judgment on a site by site basis.  At this stage, it is suggested that anticipated 

capital receipts can be increased by £1.9m for capital planning purposes. Further work is being 

completed on a range that could potentially be provided for community assets. 

3.6 Reserves and Revenue Set Aside: The Council can use revenue resources to fund capital 

projects, where these have been approved as part of the budget setting process or an approved 

business case. This includes specific reserves, payback from invest to save schemes and 

revenue contributions.  

3.7 Developer Infrastructure Contributions (Section 106 and Community Infrastructure Levy) 

Target: The capital programme reported as part of the State of the County 2022 included a total 

of £28.8m of Developer Infrastructure Contributions, of which £9.6m was identified as applied to 

specific project / programme funding, and an additional £19.2m targeted over the capital 

programme. Work is ongoing through the S106 and CIL Working Group to maximise specific 

sums that can be applied to basic need projects / programme to reduce the funding target, 

which has resulted in £0.2m being applied as funding towards basic need project / programmes. 

There continues, however, to be a risk that the current target for Developer Infrastructure 

Contributions to support the programme is too high, and opportunities will be sought through the 

RPPR process to reduce the funding target while not increasing the need to borrow.  

3.8 Borrowing: The updated capital programme has a borrowing requirement for the period 

2022/23 to 2032/33 of £332.9m, which represents 46% of the total gross programme funding. 

This is a reduction of just £0.3m compared to that reported in the State of the County 2022 of 

£333.2m due to the updates presented at section 2 in this report. Most notably an added year of 

investment offset in part by changes in School Basic Need requirements. The Capital Strategy 

seeks to maximise the application of other funding sources in order to reduce the council’s 

borrowing requirement which has a long term revenue implication.  

4 Impact on the Revenue Medium Term Financial Plan and Treasury Management Capacity 

4.1 Decisions on future capital investment should be considered in the context of the impact on the 

Treasury Management (TM) capacity to fund the investment and the revenue budget, whereby 

the cost of funding and Minimum Revenue Provision needs to be included within the MTFP. The 

current capital programme already requires borrowing in future years, which together with the 

Minimum Revenue Provision accounting requirements, will need the TM budget to be increased 

beyond the current MTFP. 
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4.2 Current TM modelling for the direct costs of borrowing estimates that for every £10m of 

additional borrowing, there would be an associated revenue cost of approximately £750,000 

over the full life of the asset (based on a 30 year asset life).  

4.3 As highlighted at budget setting in February 2022, the current planned programme borrowing 

requirement will need Treasury Management budget increases outside the current MTFP. 

Treasury Management modelling takes a holistic approach considering a number of variable 

factors including availability of cash balances and interest rates impacting borrowing costs and 

return on investments. Therefore any updates to the MTFP will consider the overall impact on 

the TM budget.  

5 Risk provision update   

5.1 A £7.5m ongoing risk provision was approved in February 2022 to mitigate against capital 

programme risks, representing approximately 3% of the programme over the MTFP period. This 

risk provision is a permission to borrow for emerging risks and is managed through ensuring 

Treasury Management capacity rather than representing funds that are within the Council’s 

accounts. Its utilisation, if approved by CSAB would, therefore, require additional borrowing and 

be reported through the RPPR process and quarterly monitoring in the normal way. 

 

5.2 There are several risks and uncertainties regarding the programme to 2025/26 and beyond 

which have necessitated holding a risk provision. These risks as reported at State of the County 

2022 include:  

 Excess inflationary pressures on construction costs 

 Uncertainty about delivery of projects in the programme, e.g. highways and infrastructure 
requirements 

 Any as yet unquantifiable impact of supply issues and cost increases 

 Any as yet unknown requirements 

 Residual project provision (previously removed) if required; and 

 Uncertainty regarding the level of government grants and the ability to meet CIL and S106 
targets. 

5.3 There are currently increased uncertainties that exist within the construction industry in terms 

supply chain issues and volatile cost inflation. The capital programme includes an element of 

‘normal’ level of inflation for ongoing target-based core programmes (as opposed to 

programmes that have cash limited envelopes) such as Highways of 3% annually, with any 

increases above this level to be covered by the risk provision. 

 

5.4 It is anticipated that there will be increasing pressures on the current programme due to the 

climate change agenda meaning additional requirements will need to be incorporated into the 

current programme, such as emerging environmental planning requirements and low carbon 

replacements of current assets. The risk provision and potential provision for this area will be 

reviewed as these requirements become clearer. 

6 Capital Strategy  

6.1 In 2017, the CIPFA (Chartered Institute of Public Finance and Accountancy) Prudential Code 

was revised and included the requirement for Local Authorities to produce a Capital Strategy. 

The Council’s current Capital Strategy covers the period 2022/23 to 2042/43 and was approved 

as part of RPPR 2022/23. The Capital Strategy is being updated as part of the 2023/24 RPPR 

process to reflect emerging risks, principles and corporate priorities, and informed by decisions 

at State of the County 2022 and discussions at CSAB. 
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6.2 Updates to the Capital Strategy include clarification on the Council’s policy on Flexible Use of 

Capital Receipts and clarification on cost avoidance being used as a consideration for 

investment projects. Another key update relates to the increasing pressure on SEND Place 

Planning and for this basic need requirement to be incorporated into the wider school place 

planning process.  

7 Conclusion and reasons for recommendations  

7.1 It is recommended that updates to the capital programme to 2032/33 are noted. The 

programme will continue to be reviewed through the RPPR, Capital Strategic Asset Board, Sub 

Boards and variation process to ensure it remains aligned to the MTFP, Treasury Management 

Strategy and other council strategies.  

 

7.2 It is recommended that updates to the Capital Strategy to 2043/44 are noted, to reflect updates 

to target driven basic need, which supports the Council’s responsibilities and wider service 

strategies adopted. 
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Annex A – Revised Capital Programme 

Capital Programme (gross) (£m) 
Current 

Year 
2022/23 

MTFP Period 2026/27 
to 

2031/32 
Total 

2023/24 2024/25 2025/26 

Adult Social Care:       

House Adaptations 0.050 0.050 0.050 0.050 - 0.200 

Learning Disability Support Living Scheme 0.200 2.000 3.990 0.231 - 6.421 

Greenacres 0.144 - - - - 0.144 

Adult Social Care Gross 0.394 2.050 4.040 0.281 - 6.765 

Scheme Specific Funding (0.144) (1.500) (3.990) (0.231) - (5.865) 

Adult Social Care Net 0.250 0.550 0.050 0.050 - 0.900 

Business Services:       

Salix Contract 0.350 0.350 0.350 - - 1.050 

Lansdowne Secure Unit – Phase 2 0.075 - - - - 0.075 

Schools Basic Need 2.749 2.536 7.274 6.628 47.217 66.404 

Special Educational Needs 0.175 1.667 1.347 - - 3.189 

Special Educational Needs – Additional Places 0.750 5.000 8.000 5.000 0.429 19.179 

Special Provision in Secondary Schools 0.120 - - - - 0.120 

Disability Children’s Homes 0.057 0.705 0.024 - - 0.786 

Westfield Lane 0.721 - - - - 0.721 

Capital Building Improvements (Schools) 5.179 4.182 4.182 4.182 29.274 46.999 

Capital Building Improvements (Corporate) 3.439 4.520 4.520 4.520 31.120 48.119 

IT & Digital Strategy Implementation 4.186 10.109 8.624 3.412 50.122 76.453 

IT & Digital Strategy Implementation - MBOS 8.193 1.512 - - - 9.705 

IT & Digital Strategy Implementation - Utilising 
Automation 

0.024 - - - - 0.024 

Business Services Gross 26.018 30.581 34.321 23.742 158.162 272.824 

Scheme Specific Funding (2.134) (2.156) (0.350) - - (4.640) 

Business Services Net 23.884 28.425 33.971 23.742 158.162 268.184 

Children’s Services:       

House Adaptations 0.050 0.050 0.050 0.050 - 0.200 

School Delegated Capital 1.385 1.150 1.150 1.150 - 4.835 

Conquest Centre Redevelopment 0.015 - - - - 0.015 

Children’s Services Gross 1.450 1.200 1.200 1.200 - 5.050 

Scheme Specific Funding (1.385) (1.150) (1.150) (1.150) - (4.835) 

Children’s Services Net 0.065 0.050 0.050 0.050 - 0.215 

Communities, Economy & Transport:       

Broadband 0.911 2.757 2.757 - - 6.425 

Salix Solar Panels 0.077 - - - - 0.077 
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Salix Low Carbon Heating at Herstmonceux 
Primary School 

0.207 - - - - 0.207 

Climate Emergency Works 2.090 1.516 5.922 - - 9.528 

Flood & Coastal Resilience Innovation 
Programme 

0.641 0.898 0.935 0.850 0.930 4.254 

Bexhill and Hastings Link Road 0.318 - - - - 0.318 

Bexhill and Hastings Link Road – 
Complementary Measures 

0.167 0.060 - - - 0.227 

Economic Intervention Fund – Grants 0.242 0.435 0.300 0.300 0.794 2.071 

Economic Intervention Fund – Loans 0.347 0.500 0.500 0.500 0.123 1.970 

Stalled Sites 0.035 0.120 0.124 - - 0.279 

Upgrading Empty Commercial Properties - 0.007 - - - 0.007 

Community Match Fund 0.069 0.411 - - - 0.480 

Community Road Safety Interventions - 0.500 0.250 - - 0.750 

Newhaven Port Access Road 0.257 0.020 0.708 - - 0.985 

Real Time Passenger Information 0.074 0.078 0.060 0.061  0.273 

Bus Services Improvement Plan 1.125 5.940 15.250 - - 22.315 

Queensway Depot Development 0.175 0.466 - - - 0.641 

Hailsham HWRS 0.171 - - - - 0.171 

The Keep 0.026 0.202 0.026 - 0.823 1.077 

Other Integrated Transport Schemes 3.260 5.324 5.209 4.024 20.762 38.579 

Integrated Transport Schemes – A22 Corridor 0.533 - - - - 0.533 

Exceat Bridge Replacement 2.955 3.954 2.509 - - 9.418 

Emergency Active Travel Fund – Tranche 2 0.756 - - - - 0.756 

Libraries Basic Need 0.497 0.789 0.449 0.449 1.796 3.980 

Peacehaven Library Refurbishment and 
Conversion 

0.001 0.027 - - - 0.028 

Libraries Targeted Support 0.211 - - - - 0.211 

Highways Structural Maintenance 21.686 20.647 21.688 22.246 172.805 259.072 

Bridge/Structures Assessment Strengthening 1.981 4.749 1.775 3.025 14.616 26.146 

Street Lighting and Traffic Signals 2.973 4.542 3.839 3.888 8.012 23.254 

Street Lighting and Traffic Signals – Salix 
Scheme 

0.650 - - - - 0.650 

Visibly Better Roads 4.809 0.800 - - - 5.609 

Rights of Way Surface Repairs and Bridges 0.565 0.565 0.514 0.484 3.705 5.833 

Communities, Economy & Transport (LEP 
Funded Schemes): 

      

Eastbourne Town Centre Phase 2 0.532 2.709 - - - 3.241 

Eastbourne/South Wealden Walking & Cycling 
Package 

0.540 1.811 - - - 2.351 

Hailsham/Polegate/Eastbourne Movement & 
Access Corridor 

0.684 0.275 - - - 0.959 

Hastings & Bexhill Movement & Access Package 2.265 2.811 - - - 5.076 
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Skills for Rural Businesses Post-Brexit 0.915 - - - - 0.915 

Getting Building Fund – UTC Maritime and 
Sustainable Technology Hub 

1.300 - - - - 1.300 

Getting Building Fund – Food Street 0.100 - - - - 0.100 

Getting Building Fund – Seven Sisters 0.200 - - - - 0.200 

Communities, Economy & Transport Gross 54.345 62.913 62.815 35.827 224.366 440.266 

Scheme Specific Funding (6.630) (13.874) (21.483) (2.036) (1.386) (45.409) 

Communities, Economy & Transport Net 47.715 49.039 41.332 33.791 222.980 394.857 

Total Programme Gross 82.207 96.744 102.376 61.050 382.528 724.905 

Scheme Specific Funding (10.293) (18.680) (26.973) (3.417) (1.386) (60.749) 

Total Programme Net 71.914 78.064 75.403 57.633 381.142 664.156 

 

 


