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Communities, Economy & Transport – end of year 2023/24 
Summary of progress on Council Priorities, issues arising, and achievements 

Economy and environment 

Levelling Up Partnerships 

As part of the Government’s Levelling Up agenda, the Levelling Up Partnerships programme was 
announced in March 2023. Hastings and Rother were each allocated £20m capital funding to be 
spent by March 2025 to deliver a tailored approach to place-based regeneration. Over the last year, 
the Council has worked with other partners and Government officials in preparing a package of 
proposals for Ministerial sign-off, which were announced on 25 March 2024. The Council directly 
secured over £7m of funding for five projects, including: Queensway Gateway Road; Hollington 
youth facility and family hub; and other family and youth support services, and a combined skills 
capital pot for both areas. 

Long Term Plan for Towns 

As part of the Government’s Levelling Up agenda, the Long Term Plans for Towns programme was 
launched in October 2023. Hastings, Bexhill and Eastbourne have been allocated £20m each under 
this programme. The grant funding is to be awarded as an endowment fund to be spent over a 10-
year period (with 75% capital and 25% revenue). The priority investment themes to support the 
regeneration of the towns include safety and security (community safety); high streets, heritage and 
regeneration; and transport and connectivity. 

Employability and Skills 

Over 950 people have been supported to improve their numeracy skills in 2023/24 as part of the 
Multiply programme. 17 numeracy interventions were delivered in partnership with local training and 
community organisations. These programmes have included maths for managing finance, maths in 
catering, and maths in railway engineering. 

The Employment and Skills Team have delivered two programmes in 2023/24, Moving on Up and 
Support into Work, that have supported over 265 homeless and refugee residents into work. The 
team also secured £250,000 of Government funding to support people in the construction sector to 
gain new retrofit skills. This will help boost the local economy, while also reducing carbon emissions 
in the county. The Careers Hub secured funding in 2023/24 to undertake a Steps to Success pilot 
programme to try to prevent young people becoming NEET (Not in Education, Employment or 
Training), through bespoke work experience and one to one support. 

234 Industry Champions were supporting schools and colleges at the end of 2023/24, exceeding 
the target of 210. 1,113 pupils attended Open Doors visits in Q4 alone, providing young people with 
experiences of the workplace. 

Apprenticeships 

117 staff enrolled on a new apprenticeship during 2023/24. A wide range of apprenticeships are 
offered covering the vast majority of the roles at the Council. We also expect to see an increase 
in uptake from Schools when the undergraduate Teaching apprenticeship is introduced in 
2024/25. 

In total, we now have 252 staff undertaking an apprenticeship. These range from entry level 
through to degree level and the focus of the team this year has been on the growth of corporate 
apprenticeships. There has been an increased uptake in the various management 
apprenticeships offered, as these are applicable to all departments. These apprenticeships also 
feed directly into other management development initiatives such as the Ladder to Leadership 
programme. 
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Almost all the 25% annual levy spend that can be passed onto small and medium employers 
throughout the county has now been allocated. This totals over £275K in 2023/24. The 
Government has recently announced that with effect from April 2024, the 25% will be increased 
to 50%. The existing framework of the Transform project means that the Council is in a strong 
position to benefit from this change and increase our levy spend accordingly. 

Cultural investment and recovery 

The Sussex Story work has been delayed due to performance management issues needing to be 
addressed on the overall contract awarded to the consultants (ref i). As a result, the Council, as the 
lead contractor on behalf of partners, severed the contract and withheld 25% of the contract fee. A 
new supplier will be identified to complete the work in 2024/25, with the cost for the outstanding 
work to be met by the remaining 25% budget. The subsequent second phase of the work will follow 
once the first stage of the work is completed satisfactorily. 

Meetings, Incentives, Conferences and Exhibitions (MICE) work has continued in Q4, in partnership 
with Local Visitor Economy Partnership members and Visit England. A MICE education session for 
businesses, in partnership with Visit England, is being planned, and the team are also booked to 
present at two more exhibits in the summer and autumn. 

Broadband 

The Broadband Project has completed its final build and is moving into formal contract closure. The 
Broadband Team is continuing to engage with Broadband Delivery UK (BDUK) on its centrally run 
Project Gigabit programme. The contract for East and West Sussex and Brighton & Hove has been 
let by BDUK to CityFibre. We understand that the Gigabit Voucher scheme run by BDUK is currently 
closed in East Sussex and we have no indication of future plans. The Broadband Team is 
continuing to push BDUK for details of how they plan to cover the very hardest to reach properties 
in the county. 

Job creation 

East Sussex Invest provides loans and grants to local businesses to help create local jobs and 
support businesses to become environmentally responsible. As part of a wider corporate approach, 
applications for funding through the scheme were suspended in Q2, while an independent Strategic 
and Operational Review of the scheme was undertaken. The review was completed in Q4, and 
options for the future of the fund are now being developed. 

Environment and climate change 

We have continued to work together with partners to develop and deliver carbon reduction and 
climate change adaptation work. In 2023/24 this included: 

• securing funding from the South East Net Zero Hub for a feasibility study for a potential solar 
farm on a former landfill site, the study has now begun 

• securing £245,000 from the Department for Energy Security and Net Zero to develop a plan 
to provide people with the skills to enable the retrofit of domestic properties to reduce their 
carbon emissions 

• assisting 44 Small and Medium Enterprises (SMEs) to measure their carbon footprint, and 
awarding grants to 21 SMEs to improve energy efficiency and install renewable energy 
systems, which will reduce their energy bills 

• identifying Council fleet vehicles potentially suitable for EV transition at the end of their 
current leasing periods and starting work on cost analysis 

• starting a county-wide assessment of climate risks and vulnerabilities to inform our climate 
adaptation work 
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Planning 

100% of County Matter applications were determined with the statutory determination period in 
2023/24, against a target of 70%. 100% of County Council development applications were also 
determined within 8 weeks or within an agreed extension of time during 2023/24, against a target of 
70%. 

Highways, transport and waste 

Highways improvements and road condition 

Work continued in Q4 using the additional funding for highways approved by the Council. 183 
patches across 116 sites were completed bringing the total completed in 2023/24 to 564 
patches across 337 sites. This has had a significant impact on the condition of the network and 
has enabled us to carry out works above and beyond our usual programmes. 102 signs have 
been replaced in 2023/24 with a further 427 signs scheduled to be replaced in 2024/25. This 
work will focus on the repair and replacement of damaged or missing signs. Further work has 
begun cleaning signs and clearing vegetation or obstructions around signs where necessary. 

The focus for the additional drainage spend has been on delivering schemes that are quick and 
simple to design and will address the most urgent drainage issues. Around 180 schemes have 
been delivered in 2023/24, including replacing gully covers and clearing significant blockages. 
53 larger schemes have been identified and will be delivered in 2024/25. The remaining budget 
for the refresh of road markings has now been fully allocated and will include renewing the lining 
along the A22 Hailsham bypass and around 600 further sites across the county. However, due 
to high levels of rainfall in the winter, the majority of these works will not be delivered until Q1 
2024/25. 

9,691 potholes were repaired in Q4, with 8,579 of these being carriageway potholes, the 
remainder were primarily footway potholes. Amongst the carriageway potholes, 70% of these 
were completed within the required timescales. 29,357 potholes were repaired in 2023/24, with 
24,411 of these being carriageway potholes, the remainder were primarily footway potholes. 
117 road improvement schemes were completed in 2023/24 to improve the condition of the 
roads. 100 larger scale schemes were also delivered across the county, including schemes 
such as Diplocks Way in Hailsham and Bunny Lane in Frant. 

The road condition outturns (where a lower figure indicates better road condition), were 
published in Q3. These figures are only available at one point each year and are based on 
specialist laser surveys undertaken in summer 2023. The outturns refer to the percentage of 
road length across the entire county, and all roads are likely to have a mixture of green, amber 
and red road condition sections. The surveys measure road condition in 10m sections. The road 
condition outturns reported here are the percentage of 10m sections that should be considered 
for maintenance. So, for example, a proportion of 5% indicates that 5% of all 10m sections 
surveyed of that road type should be considered for maintenance. The percentage of Principal 
roads requiring maintenance was 4%, against a target of 4%. The percentage of Non-Principal 
roads requiring maintenance was 5% against a target of 4%. The percentage of Unclassified 
roads requiring maintenance was 17%, against a target of 14%. 

Road safety 

24 road safety infrastructure schemes were completed in 2023/24 on identified high risk 
sites/routes to improve road safety, against a target of 24. During 2023/24, 551 Bikeability 
courses were delivered to 4,428 individuals. 343 ‘Wheels for All’ sessions were delivered to 
3,862 attendees. The targets for the year were to deliver Bikeability training to 4,000 people and 
to also deliver 100 ‘Wheels for All’ sessions. 
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Transport and parking 

Improvements have been implemented in 2023/24 using the £41.4m of funding assigned to 
East Sussex as part of the Government’s Bus Service Improvement Plan (BSIP) including: 

• £13m of bus service improvements, including the Flexibus, Digital Demand Responsive 
Transport service covering over 90% of East Sussex. The service has seen continued 
passenger growth due to continued marketing and improvements to the service 

• £5m for reduced fares in the county which are scheduled to run until April 2025 

• improvements have been made to the bus stop Infrastructure, including the installation of 
2,560 QR code plates, new hard standing areas and the installation of new Real Time 
Information signs at a number of stops 

• 32 traffic light junctions have been identified for bus priority improvements and these 
schemes are due to commence in 2024/25 

Following the approval of a business plan and draft contract submitted in November 2023, the 
Council has now received 90% of the £4.441m allocated to East Sussex from the Government’s 
Local Electric Vehicle Infrastructure Fund. The remaining 10% will be paid once the final 
contract has been approved. The funding will support the delivery of on street electric vehicle 
chargepoints in the county. It is expected that procurement of the contract will begin in Q2 
2024/25, and that initial work to deliver chargepoints will follow in Q4 2024/25. 

A Hastings Parking review made several recommended changes to parking restrictions in the town 
and the majority of these have now been implemented, with the final changes expected to be in 
place by May 2024. A review of parking in Rother was considered by the Planning Committee in 
July 2023, and all the agreed changes have now been implemented. 

The Home to School Transport Team successfully arranged transport for over 5,000 children at the 
start of the new school year in September 2023. The team have also completed several projects to 
improve the efficiency of the service and help mitigate cost increases. The Team worked with 
Children’s Services to review possible mitigations to pressures in the service. The review identified 
opportunities to increase efficiency, strengthen the transport market and avoid costs. Improvements 
have also been made to the service, following the implementation of Pax, the new client and 
contract database. The integration with QRoutes, a route optimisation tool, has delivered 
efficiencies in the processing of applications and route allocation. 

Waste 

Changes were made to the chargeable waste service in January 2024, allowing residents to 
bring small amounts of DIY waste for free to all of our Household Waste and Recycling Sites 
(HWRS). Hard plastic recycling was introduced at Seaford and Eastbourne HWRS, meaning 
half the sites in the county now offer this. The recycling of hard plastics, rather than sending 
them to the Newhaven Energy Recovery Facility, has reduced our carbon impact by an 
estimated 125.5 tonnes in 2023/24. Eastbourne HWRS began to open early as part of a trial to 
help residents recycle more and reduce queues at the site in 2023/24. The trial proved a 
success and early opening has continued, allowing residents access 30 minutes earlier than 
previously on Monday to Friday. Recycling containers for vapes were added to all East Sussex 
HWRS in 2023/24. 

The projected 2023/24 outturn for the amount of waste re-used, recycled or composted or used 
beneficially is 56.0%, based on the outturn at the end of December 2023 (reported in arrears). 
Residual waste and kerbside recycling rates are slightly lower than forecast. This might be 
partly due to cost-of-living increases. However, green waste and waste sent for beneficial use 
are higher than forecast, which has helped to maintain the rate. 
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Rights of Way (RoW) and Countryside Sites 

Due to the very wet winter weather, the Rights of Way Team have managed several significant 
flooding, landslide and cliff fall events around East Sussex in recent months. These have affected 
public access and are typically longer-term issues which may require a diversion or closure of the 
affected path. Funding from High Wealth National Landscape (HWNL) has enabled the team to set 
up a ‘free gates for stiles’ scheme. Once complete, this will see 120 stiles replaced with gates in the 
HWNL area. The funding has also provided several new benches for the Forest Way County Park. 
The team have also begun to install Glass Reinforced Plastic (GRP) bridges in appropriate locations 
on the path network. Glass Reinforced Plastic is stronger and has a longer lifespan than timber, so 
will improve the longevity of the larger bridges we manage. 

We completed 95% of high priority maintenance work on schedule in 2023/24, against a target of 
80%. Due to continued wet weather in Q4, rangers undertook both reactive and planned work, 
particularly at countryside sites, where access was possible. 

Communities 

Trading Standards 

79 businesses and individuals received training and advice from Trading Standards in Q4. During 
2023/24 a total of 653 businesses and individuals received training and advice, against a target of 
350. Trading Standards made 886 positive interventions to protect vulnerable people in Q4. During 
2023/24 Trading Standards made 2,669 positive interventions in total, against a target of 200, which 
included installing call blockers to protect vulnerable people from scammers. 

Libraries 

7,198 children took part in the Summer Reading Challenge during summer 2023, against a target of 
5,100, the highest total since 2018. The challenge aims to encourage primary school children to 
read books during the summer holidays. 4,258 participants completed the challenge, a 23% 
increase compared to 2022. 

The Libraries team have worked with colleagues across the Council and schools to reintroduce 
work experience placements at libraries across the county. 65 young people started placements in 
libraries during 2023/24. 

387 people enrolled on Family Learning Programmes at East Sussex libraries in Q4. 197 of these 
were in Family Learning, English, Maths and Language programmes. 190 were in Wider Family 
Learning programmes. Throughout 2023/24, 2,051 people enrolled, against a target of 500, with 
1,008 of these in Family Learning, English, Maths and Language programmes and 1,043 in Wider 
Family Learning programmes. 

28 people passed online learning courses, including in IT, English and Maths in our libraries in Q4. 
In total during 2023/24, 88 people passed courses, against a target of 70. 

Revenue Budget Summary 

The CET revenue budget is £71.641m and has underspent by £1.733m. The largest 
underspend is in Transport and Operations where current market prices mean that electricity 
and recycling income exceeded budget in the Waste Service and the budgeted draw down of 
£2.335m was not required (ref vi). The underspend in Communities is mostly due to staff 
vacancies in Trading Standards and Road Safety with additional income from Emergency 
Planning training (ref v). Customer and Libraries have underspent due to staff costs and 
additional income in libraries, and slippage in maintenance at the Keep (ref iv). The largest 
overspend is in Highways and is due to the estimated increased cost of electricity for 
streetlighting (ref vii). The overspend in Planning and Environment is mostly within the 
Transport Development Control budget and can be attributed to the lack of up-to-date Local 
Plans in the county, which has led to an increase in speculative planning applications for 
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residential developments, which often have challenging transport issues that need addressing. 
Consequentially, we have seen a rise in the number of applications that have required specialist 
input (e.g. transport modelling) and/or have become subject to planning appeals, which are 
particularly resource intensive and have often required short-term consultancy support (ref ix). 
The overspend in Economy is mostly due to the cost of consultants engaged to help transition 
South East Local Enterprise Partnership funded projects back into Council control (ref viii). The 
Parking saving was not achieved this year and is covered by a one-year budget increase (ref ii). 
The Environmental Services saving was not achieved and will be addressed going forward (ref 
iii). 

Capital Programme Summary 

The CET capital programme has a gross budget of £57.393m and there is slippage of £7.317m, 
overspend of £566k, and spend in advance of £542k. The slippage is mostly in the Highways 
Structural Maintenance programme where design work must be completed on larger drainage 
schemes before construction which will now take place in 2024/25 (ref xv). There have been 
delays in progressing project briefs which has delayed construction on Other Integrated 
Transport Schemes (ref xiii). Slippage in the Bridge Strengthening programme is due to wet 
weather and delays in securing Environment Agency permits (ref xvii). Exceat Bridge has 
slipped due to outstanding project design, discharging planning conditions and ongoing land 
acquisitions (ref xiv). The prioritisation of gangs onto carriageway patching works along with 
high levels of rainfall has caused slippage in road signage and marking schemes (ref xvi). The 
phase three Broadband contract has now ended however the accrual for the final settlement 
was overestimated resulting in a negative spend this year (ref x). Slippage in the Bus Service 
Improvement Plan Bus Priority scheme is due to a public consultation review which may require 
a rescoping of works in the new year (ref xii). The Bexhill to Hastings Link Road overspend is 
due to the outstanding archaeology, ecology, and Part 1 compensation claims (ref xi). There 
are additional schemes with smaller variations to their budgets. 

Performance exceptions (Q4 – See How to read this report for definition) 

Priority – Driving sustainable economic growth 

Performance 
measure 

Outturn 
22/23 

Target 
23/24 

RAG 
Q1 

23/24 

RAG 
Q2 

23/24 

RAG 
Q3 

23/24 

RAG 
Q4 

23/24 

2023/24 
outturn 

Note 
ref 

Create a pan-Sussex 
visitor economy 

group to re-start the 
leisure, hospitality, 
culture, retail and 

tourism economy and 
enhance existing 

marketing vehicles 

Sussex 
Tourism 

Leadership 
Group 

established 

Develop a 
shared 
Sussex 

Story and 
assets to 

promote the 
region. 

Develop a 
shared 
Sussex 

Meetings, 
Inceptive, 

Conferences 
and Events 

(MICE) 
initiative 

G G G R 

Completion 
of shared 
Sussex 

Story and 
assets 

delayed until 
2024/25 

i 
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Savings exceptions 2023/24 (£’000) 

Service description Original 
Target 

For 
2023/24 

Target 
including 
items c/f 

from 
previous 
year(s) 

Achieved 
in-year 

Will be 
achieved, 

but in 
future 
years 

Cannot 
be 

achieved 

Note 
ref 

Parking - 745 - 745 - ii 

Libraries 105 105 105 - -  

Environmental Services - 60 - - 60 iii 

 - - - - -  

Total Savings 105 910 105 745 60  

   - - -  

   - - -  

Subtotal Permanent Changes 1   0 0 0  

Total Savings and Permanent 
Changes 

105 910 105 745 60  

 

Memo: treatment of savings 
not achieved in the year 
(£'000) 

Temporary 
Funding 2 

Part of 
reported 

variance 3 

Total Note Ref 

Parking 745 - 745  

Environmental Services - 60 60  

Total 745 60 805  

1 Where agreed savings are reasonably unable to be achieved other permanent savings are 
required to be identified and approved via quarterly monitoring. 

2.Temporary funding will only replace a slipped or unachieved saving for one year; the saving 
will still need to be made in future years (or be replaced with something else). 

3 The slipped or unachieved saving will form part of the department's overall variance - it will 
either increase an overspend or decrease an underspend. The saving will still need to be made 
in future years (or be replaced with something else). 
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Revenue Budget 2023/24 (£’000) 

Divisions 
Planned 
Gross 

Planned 
Income 

Planned 
Net 

2023/24 
Gross 

2023/24 
Income 

2023/24 
Net 

(Over)/ 
under 
spend 
Gross 

(Over)/ 
under 
spend 

Income 

(Over)/ 
under 
spend 

Net 

Note 
ref 

Management and 
Support 

6,214 (4,804) 1,410 4,180 (2,768) 1,412 2,034 (2,036) (2)  

Customer, Library 
and Registration 

9,986 (4,501) 5,485 9,764 (4,573) 5,191 222 72 294 iv 

Communities 3,279 (877) 2,402 3,478 (1,473) 2,005 (199) 596 397 v 

Transport & 
Operational 
Services 

111,471 (69,533) 41,938 107,119 (67,226) 39,893 4,352 (2,307) 2,045 vi 

Highways 21,127 (3,578) 17,549 23,492 (5,363) 18,129 (2,365) 1,785 (580) vii 

Economy 3,297 (1,581) 1,716 3,404 (1,548) 1,856 (107) (33) (140) viii 

Planning and 
Environment 

4,383 (3,242) 1,141 5,306 (3,884) 1,422 (923) 642 (281) ix 

Total CET 159,757 (88,116) 71,641 156,743 (86,835) 69,908 3,014 (1,281) 1,733  

Capital programme 2023/24 (£’000) 

Approved project 

Budget: 
total 

project 
all years 

Projected: 
total 

project 
all years 

Budget 
2023/24 

Actual 
2023/24 

Variation 
(Over) / 
under 

2023/24 
budget 

Variation 
analysis: 

(Over) / 
under 
spend 

Variation 
analysis: 

Slippage 
to future 

year 

Variation 
analysis: 

Spend in 
advance 

Note 
ref 

The Keep 1,096 1,096 228 - 228 - 228 -  

Peacehaven Refurbishment and 
Conversion 

70 70 - - - - - -  

Libraries 5,139 5,139 580 442 138 - 138 -  

Broadband 33,800 33,800 160 (269) 429 - 429 - x 

Bexhill and Hastings Link Road 126,247 128,347 - 566 (566) (566) - - xi 

BHLR Complementary Measures 1,800 1,800 100 48 52 - 52 -  

Economic Intervention Fund 8,884 8,884 75 72 3 - 3 -  

Economic Intervention Fund Loans 3,000 3,000 80 53 27 - 27 -  

Stalled Sites Fund 916 916 13 13 - - - -  

EDS Upgrading Empty 
Commercial Properties 

500 500 - - - - - -  

Community Focused Road Safety 
Interventions  

750 750 206 175 31 - 31 -  

Climate Emergency Works 9,929 9,929 3,005 2,831 174 - 174 -  

Flood and Coastal Resilience 
Innovation Programme 

963 963 905 1,135 (230) - - (230)  

Flood Management SuDS 420 420 190 202 (12)  - (12)  

SALIX Decarbonisation - Ninfield 
School 

145 145 - - - - - -  

SALIX Decarbonisation 369 369 - 12 (12) - - (12)  

Newhaven Port Access Road 23,271 23,271 28 (36) 64 - 64 -  

Real Time Passenger Information 3,181 3,181 155 132 23 - 23 -  

Bus Service Improvement Plan 18,500 18,500 500 188 312 - 312 - xii 

BSIP Passenger Transport 3,815 3,815 2,045 2,174 (129) - - (129)  

Replacement Lewes Road Bus 
Station 

100 100 4 4 - - - -  

PAX Software System 37 37 26 21 5 - 5 -  

Hastings and Bexhill Movement & 
Access Package 

9,583 9,583 (79) (125) 46 - 46 -  

Eastbourne/South Wealden 
Walking & Cycling Package 

6,936 6,936 79 89 (10) - - (10)  

Hailsham /Polegate/ Eastbourne 
Movement & Access Corridor 

2,251 2,251 350 260 90 - 90 -  
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Approved project 

Budget: 
total 

project 
all years 

Projected: 
total 

project 
all years 

Budget 
2023/24 

Actual 
2023/24 

Variation 
(Over) / 
under 

2023/24 
budget 

Variation 
analysis: 

(Over) / 
under 
spend 

Variation 
analysis: 

Slippage 
to future 

year 

Variation 
analysis: 

Spend in 
advance 

Note 
ref 

Eastbourne Town Centre 
Movement & Access Package A 

6,936 6,936 800 521 279 - 279 -  

Eastbourne Town Centre 
Movement & Access Package B 

5,454 5,454 100 78 22 - 22 -  

Other Integrated Transport 
Schemes 

66,753 66,753 2,695 1,639 1,056 - 1,056 - xiii 

A22 Corridor Package 1,143 1,143 207 207 - - - -  

Community Match Fund 780 780 95 29 66 - 66 -  

Area-wide traffic management 
scheme – Schools Streets 

200 200 175 169 6 - 6 -  

Emergency Active Travel Fund 
Tranche 2 

1,456 1,456 - (3) 3 3 - -  

ATF Eastbourne Liveable Town 
Centre 

274 274 37 58 (21) - - (21)  

Hastings Town Centre Public 
Realm and Green Connections 

9,689 9,689 574 359 215 - 215 -  

Exceat Bridge 10,591 10,591 1,259 632 627 - 627 - xiv 

Queensway Depot Development 1,956 1,956 104 (16) 120 - 120 -  

Core Programme - Highways 
Structural Maintenance 

498,675 498,675 35,893 33,877 2,016 - 2,016 - xv 

Visibly Better Roads 5,800 5,800 1,293 789 504 - 504 - xvi 

Core Programme - Bridge 
Assessment Strengthening 

38,785 38,785 2,740 1,955 785 - 785 - xvii 

Core Programme - Street Lighting 
- Life Expired Equipment 

39,561 39,561 2,000 2,150 (150) - - (150)  

Core Programme - Street Lighting 
- SALIX scheme 

2,961 2,961 219 219 - - - -  

Core- Rights of Way Surface 
Repairs and Bridge Replacement 
Programme 

10,417 10,417 552 534 18 - 18 -  

Total CET Gross (Planned 
Programme) 

963,133 965,233 57,393 51,184 6,209 (563) 7,336 (564)  
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