

**Revisions to  
Minerals & Waste  
Development Scheme  
Sept 2004 – Sept 2007**

## Revised Schedule of Proposed Development Documents 2004/07

Document Title	Status	Brief Description	Chain of Conformity	Date for Issues and Preferred Options Consultation	Date for publication of draft	Date for Submission to SofS	Public Examination Period	Proposed Date for Adoption	Proposed Date for Review
Minerals Development Plan Document (including Core Strategy & Sites)	DPD	Sets out the vision, objectives and strategy for sustainable minerals development in the area, and will provide the policy framework for development control. Also sets out the existing sites and commitments and any new site allocations for minerals development	General conformity with the Structure Plan /RSS (RPG9 & any subsequent amendments) / The South East Plan and national PPSS.  All other minerals LDDs to be in conformity with MDPD	July – September 2006	N/A	February 2007	July 2007	December 2007 – January 2008	2011
Minerals Proposals Map	DPD	Shows on a geographical basis the application of the policies in the Minerals Development Plan Document	In conformity with Minerals Development Plan Document	N/A	N/A	February 2007		December 2007 – January 2008	When any DPD in this Framework is reviewed if geographical information changes as a consequence.
Statement of Community Involvement	LDD	Document setting out standards and approach to involving stakeholders and the community in the production of the LDF and the handling of major planning applications	N/A	N/A	November 2005	March 2006	July 2006	September 2006	2007
Supplementary Planning Document on Construction and Demolition Waste	LDD	Document giving best practice guidance for reducing construction and demolition waste	Derived from saved policies in Structure Plan and Waste Local Plan	N/A	August 2005	N/A	N/A	February 2006	2008
Waste Development Plan	DPD	Sets out the vision, objectives and strategy	General conformity with	Evidence gathering in the				Core Strategy – 2009	

Documents – Core Strategy, Sites Development Plan Document		for sustainable waste development in the area, and will provide the policy framework for development control. Also sets out the existing sites and commitments and any new site allocations for waste development	the Structure Plan /RSS (RPG9 & any subsequent amendments) / The South East Plan and national PPSs.  Sites DPD will be in conformity with Core Strategy	period of this Minerals & Waste Development Scheme				Sites DPD – 2010	
--	--	---	---	--	--	--	--	------------------	--

**A: Revised Profiles of Minerals Development Plan Document, Statement of Community Involvement and Construction and Demolition Waste Supplementary Planning Document**

<b>Minerals Development Plan Document &amp; Minerals Proposals Map</b>	
<b>Document details</b>	<p><b>Title:</b> Minerals Development Plan Document</p> <p><b>Role and Subject:</b> Sets out the vision, objectives and core strategy for sustainable minerals development in the area, and will provide the policy framework for development control. Also sets out the existing sites and commitments and any new site allocations for minerals development</p> <p><b>Geographic coverage:</b> East Sussex</p> <p><b>Status:</b> Development Plan Document</p> <p><b>Chain of conformity:</b> General conformity with the Structure Plan / Regional Spatial Strategy (RPG9 and any subsequent amendments) and National Planning Policy Statements. All other Minerals Development Documents to be in conformity with Minerals Development Plan Document.</p>
<b>Timetable</b>	<p><b>Completion of pre-production/survey phase:</b> January 2006</p> <p><b>Early Community Involvement:</b> Autumn 2004 SEBs consulted on SA/SEA scoping report</p> <p><b>Start of consultation on Preferred Options Report:</b> July – September 2006</p> <p><b>Consideration of representations and discussions with community/stakeholders:</b> Autumn 2006</p> <p><b>Submission of DPD to S of S:</b> February 2007</p> <p><b>Public consultation period on submission DPD:</b> February – March 2007</p> <p><b>Pre-Examination Meeting:</b> May 2007</p> <p><b>Examination period, including target date:</b> 17-30 July 2007</p> <p><b>Receipt of Inspector’s report:</b> November 2007</p> <p><b>Adoption and Publication:</b> December 2007 – January 2008</p>
<b>Arrangements for production</b>	<p><b>Department leading the process:</b> Transport &amp; Environment</p> <p><b>Management arrangements (e.g. steering group):</b> Project Manager - Minerals &amp; Waste Policy Team Leader, Project Board - Assistant Director (Policy) and Group Manager Development Minerals &amp; Waste</p> <p><b>Resources needed, including from stakeholders:</b> ESCC – 3 planning officers (FTEs) plus administrative support and occasional input from other disciplines. In-house support and consultants for Sustainability Appraisal. Stakeholders: time and personnel for input into consultation.</p> <p><b>Approach to involving stakeholders and the community:</b> consultation with stakeholders and public on</p>

	SEA/SA Environmental Report and Preferred Options Report, post-submission consultation on DPD.
<b>Post Production</b>	Performance of the DPD will be monitored through the Annual Monitoring Report, and the need for review considered on an annual basis.

<b>Statement of Community Involvement</b>	
<b>Document details</b>	<p><b>Title:</b> Statement of Community Involvement</p> <p><b>Role and Subject:</b> Sets out the County Council's Policy for involving interested parties in preparing and revising Minerals and Waste Development Documents and for consulting on planning applications</p> <p><b>Geographic coverage:</b> East Sussex</p> <p><b>Status:</b> Local Development Document</p> <p><b>Chain of conformity:</b> Minimum standards set out in Town and Country Planning (Local Development)(England) Regulations 2004 (once in force)</p>
<b>Timetable</b>	<p><b>Commencement on scope of SCI:</b> July 2005</p> <p><b>Start of consultation on Preferred Options Report:</b> November 2005</p> <p><b>Consideration of representations and discussions with community/stakeholders:</b> December 2005 – February 2006</p> <p><b>Submission of DPD to S of S:</b> March 2006</p> <p><b>Public consultation period on submission DPD:</b> March – April 2006</p> <p><b>Examination period, including target date:</b> 25/26 July 2006</p> <p><b>Receipt of Inspector's report:</b> September 2006</p> <p><b>Adoption and Publication:</b> September 2006</p>
<b>Arrangements for production</b>	<p><b>Department leading the process:</b> Transport &amp; Environment</p> <p><b>Management arrangements (e.g. steering group):</b> Project Manager - Minerals &amp; Waste Policy Team Leader, Project Board - Assistant Director (Policy) and Group Manager Development, Minerals &amp; Waste</p> <p><b>Resources needed, including from stakeholders:</b> 1 planning officer, administrative support and input from stakeholders</p> <p><b>Approach to involving stakeholders and the community:</b> Consultation at preferred options stage and post-submission</p>
<b>Post Production</b>	<p>Performance of SCI will be monitored during the preparation of the Minerals DPD, and it will be reviewed if necessary prior to work commencing on the Waste DPD.</p>

<b>Construction and Demolition Waste Supplementary Planning Document</b>	
<b>Document details</b>	<p><b>Title:</b> Construction and Demolition Waste Supplementary Planning Document</p> <p><b>Role and Subject:</b> To provide best practice advice on reducing construction and demolition advice and to assist with the consistent application of Policy W10 of the Structure Plan and Policy WLP11 of the draft Waste Local Plan.</p> <p><b>Geographic coverage:</b> East Sussex and Brighton &amp; Hove</p> <p><b>Status:</b> Local Development Document to be prepared jointly with Brighton &amp; Hove City Council</p> <p><b>Chain of conformity:</b> Derived from the saved Structure Plan policy W10 and emerging Waste Local Plan policy WLP11, and in general conformity with Regional and National policy guidance/statements.</p>
<b>Timetable</b>	<p><b>Completion of pre-production/survey phase:</b> March 2004</p> <p><b>Early Community Involvement:</b> Workshops November 2004</p> <p><b>Start of consultation on draft SPD:</b> August 2005</p> <p><b>Consideration of representations and discussions with community and stakeholders:</b> October - November 2005</p> <p><b>Adoption :</b> December 2005 – January 2006</p> <p><b>Publication:</b> February 2006</p>
<b>Arrangements for production</b>	<p><b>Department leading the process :</b> Transport &amp; Environment</p> <p><b>Management arrangements (e.g. steering group):</b> Project Manager - Waste Local Plan Project Manager, Project Board – Assistant Director (Policy), Group Manager Development, Minerals &amp; Waste, and, City Planner – Brighton &amp; Hove City Council.</p> <p><b>Resources needed, including from stakeholders:</b> one planning officer, administrative support, in-house support and consultants on Sustainability Appraisal. Costs to be shared with Brighton &amp; Hove City Council. Input from stakeholders.</p> <p><b>Approach to involving stakeholders and the community:</b> Workshops with the community and stakeholders in the Autumn of 2004.</p>
<b>Post Production</b>	Monitoring will take place through a review of rates of construction and demolition waste re-use and recycling in the Annual Monitoring Report.

