

Programme	2022												2023				2024				2025					
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Final OBC submission to DfT (supporting documents submitted to DfT Dec 21 -Mar 22 for comment)																										
DFT Business Case Assessment (3 months +)																										
Sustainable Measures - Design & Development																										
Detailed Design (inc brief prep and surveys) & Tender Production																										
Full Business Case development																										
Full Business Case submission																										
DfT Full Business Case assessment																										
Tender / ECI & Contractor Procurment																										
Implementation / Site Preparation/ TE/Risk/Contingencies																										
Construction																										