

Potential Neighbourhood Health Plan development timetable

NB timings and milestones are anticipated and may change subject to national guidance when it is published

Anticipated timescale	Anticipated milestone / activity	Informal HWB session suggested date	Formal HWB meeting date
April – June 2026	<ul style="list-style-type: none"> • Agree interim strategic Neighbourhood Plan • Finalise the scope of interim operational Neighbourhood Health Plan and the connection to the HWB Strategy refresh 	11 June 2026	21 July 2026
July – September 2026	<ul style="list-style-type: none"> • Finalise draft interim operational Neighbourhood Health Plan for formal agreement • Undertake wider engagement on the draft interim operational Neighbourhood Health Plan and further evolution 	20 August 2026	29 September 2026
October – November 2026	<ul style="list-style-type: none"> • Review and adjust interim Neighbourhood Health Plans in light of feedback and commissioning plans for 27/28 • Align with HWB Strategy refresh post Health and Care Bill clarification 	15 October 2026	24 November 2026
December 2026 – March 2027	<ul style="list-style-type: none"> • Agree finalised Neighbourhood Health Plans for delivery in 27/28 	28 January 2027	9 March 2027