







## Appendix 1 - LCWIP Development Stages

<b>Stage 1</b> 	<b>Determining Scope</b> Identifying where in the County the LCWIP should be focussed.	
<b>Stage 2</b> 	<b>Gathering Information</b> Reviewing existing data related to cycling and walking alongside existing policies and strategies.	
<b>Stage 3</b> 	<b>Network Planning for cycling</b> Reviewing existing networks and trips, and identifying the places that should be connected.	
<b>Stage 4</b> 	<b>Network Planning for walking</b> Reviewing existing networks and identifying the places that should be connected alongside improvements for specific areas, including town centres.	
<b>Stage 5</b> 	<b>Prioritising Improvements</b> Undertake a further review, following the consultation on which schemes could come forward in the short, medium and long term.	<b>← We are here, where a public consultation will be undertaken on the current network plans.</b>
<b>Stage 6</b> 	<b>Integration and application</b> Seek approval of the document from ESCC Cabinet in early 2021 and set out a plan on how we will deliver the LCWIP and <b>continue to update</b> the plan.	